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February 10, 2008 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC Mr. Thomas Martin, Esq. 
U. S. Environmental Protection Agency Associate Regional Counsel 
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J) 
8588 Rt. 148 Chicago, IL 60604-3590 
Marion, IL 62959 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; January 1 - January 31, 2008 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area 1 May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from January 1 to January 31, 2008. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: | | { ( ^ ^ 1 ^ r m — U S E P A Region-S^ 
Sandra Bron"^ lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

Mav 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: February 10, 2008 
Period Covered: January 1, 2008 - January 31, 2008 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of .sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Submitted fourth quarter 2007 groundwater samples from the monitoring wells 

around the containment cell for analyses. 

Dead Creek 

Construction of the lining in Creek Sector B continued throughout the month of January. 
By the end of the month, approximately 95 percent of the fill placement along the banks 
of the creek had been completed and geosynthetics had been deployed and welded from 
Queeny Avenue to within 300 feet of Judith Lane. In addition, the flexible concrete 
matting for erosion protection on the steeper banks of the creek was installed on the 
northern end of the site. Bad weather and frozen ground throughout the month prevented 
the completion of the fill placement and, hence, the completion of the synthetic portion of 
the liner. Despite the bad working conditions, however, the contractor was able to 
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complete placement of bedding stone throughout the creek and to complete placement of 
rip rap on the majority of the west bank of the creek. 

During a May 24*, 2007 teleconference, EPA requested that submittal of a Technical 
Memorandum summarizing the results of the additional excavation in Dead Creek be 
delayed until the results of an investigation into the potential for cadmium to leach from 
soils in Dead Creek into groundwater can be incorporated. A report presenting the results 
of that investigation was submitted on October 25 , 2007. Comments were received 
from the Agency on November 27' , 2007 and the revised report incorporating those 
comments was submitted to the Agency on January 3, 2008 and was approved on January 
24"', 2008. During a meeting on October 11"", 2007, the Agency further requested that a 
comprehensive construction completion report be prepared summarizing all of the 
removal work carried out in Dead Creek. That report will include, sediment removal 
performed in 2001 and 2002, details of the containment cell construction, information on 
the additional excavations performed in 2005 and 2006, and the results of the 
investigation into the potential for cadmium to leach into groundwater. That report is 
being prepared. 

Da ta Submit ta l 

No data are submitted with this report. 

Work Scheduled for Next Reporting Period 

Conduct routine inspection of the containment cell. 
Perform necessary operation and maintenance activities on the containment cell 
and temporary treatment system. 
Continue to fiind the Village of Cahokia's operation of the creek dewatering 
system. 
Complete the analyses of the fourth quarter 2007 groundwater samples from the 
wells around the containment cell. 
Continue work on the installation of the liner in CS-B. 
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PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0 % 
0 % 
0 % 
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